COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 04/ 2003

ESTI MATE SUMVARY 16: 16: 02
CONTI D: C13131 ESTI MATE NO. 0016 PROG SPEC YR 1999
PCN: 13131-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 240.0 DAYS TI ME ALLOW 240 WORK DAYS
US 24 - Divide East PERCENT TIME: 100. 00 ORI G TIME ALLOW 240 WORK DAYS
PROJIECT NO. NH 0242- 031
US 24 - Divide East
NAVE OF ROAD: 24
PRQIECT COUNTI ES: TELLER
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 04/ 04/ 2003 DATE TI ME STARTED 07/23/2001
P. OO BOX 580 DATE LET 05/ 24/ 2001 DATE WORK BEGAN
DATE AWARDED 06/ 22/ 2001 DATE TI ME STOPPED 12/04/2002
DATE CONTRACT EXECUTED  07/09/2001 DATE ACCEPTED 12/ 04/ 2002
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 07/ 23/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 5, 323, 316. 43 PARTI Cl PATI NG $ 5, 306, 338. 42 $ 45,717. 20
AWARD PRQJECT AMT: $ 5,315, 495. 53 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 68% TOTAL EARNI NGS 5, 306, 338. 42 45,717. 20
FUNDS AVAI LABLE: $ 16,978.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 306, 338. 42 45,717. 20
TOTAL CLAI VB $ 0. 00 RETAI NAGE -59,812.70 -596. 42
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 5, 246, 525. 72 45,120.78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 5, 246, 525. 72 45,120.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 45,120.78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00000

0015

202- 00035

0020

202- 00240

0025

202- 00250

0030

202- 00810

0035

202- 01000

0040

202-01130

0045

202- 01300

0050

202- 04002

0055 203-00010

C13131
13131-BID
NH 0242-031
| TEM
DESCRI PTI ON
SITE A - ROADWAY

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURES AND OBSTRUCTI ONS

REMOVAL OF PI PE

REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
0.990 0.990
LS 0. 000
50, 000. 00000 0.990
1. 000 1. 000
LS 0. 000
25, 000. 00000 1. 000
709. 000 709. 000
LF 0. 000
15. 00000 709. 000
2,022. 000 2,022. 000
Sy 0. 000
4.00000 2,022. 000
3, 941. 000 3, 940. 970
SF 0. 000
1.10000 3, 940. 970
26. 000 26. 000
EACH 0. 000
44. 00000 26. 000
19, 420. 000 19, 420. 000
LF 0. 000
0. 30000 19, 420. 000
2, 680. 000 2, 680. 000
LF 0. 000
2.25000 2, 680. 000
5. 000 5. 000
EACH 0. 000
175. 00000 5. 000
0. 000 0. 000
EACH 0. 000
1, 000. 00000 0. 000
342,127.000 342,127.000
Cy 0. 000
1.80000 342,127. 000

Page 2

ESTI MATE RUN 04/ 04/ 2003
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.00
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AMOUNT

49, 500

25, 000

10, 635

8, 088

4,335

1, 144.

5, 826

6, 030

875.

615, 828

00

00

00

00
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00

00

00

00

.00

60



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0060 203-00040  UNCLASSI FI ED EXCAVATI ON ( SPECI AL) 7, 643. 000 7, 643. 000
CY 0. 000 0.00
6. 00000 7, 643. 000 45, 858. 00
0065 203-00062 EMBANKMENT MATERI AL ( COVMPLETE | N PLACE) (SPECIAL) 88, 832. 000 88, 832. 000
cY 0. 000 0. 00
1.00000 88, 832. 000 88, 832. 00
0070 203-00100  MJUCK EXCAVATI ON 3, 004. 000 3, 004. 000
CY 0. 000 0. 00
8. 00000 3, 004. 000 24,032. 00
0075 203-01500  BLADI NG 31. 000 30. 500
HOUR 0. 000 0. 00
90. 00000 30. 500 2,745.00
0080 203-01555 DOZI NG ( LANDSCAPI NG) 46. 000 45.500
HOUR 0. 000 0. 00
100. 00000 45.500 4, 550. 00
0085 203-01597 POTHCLI NG 92. 000 91. 600
HOUR 0. 000 0. 00
200. 00000 91. 600 18, 320. 00
0090 206-00000  STRUCTURE EXCAVATI ON 3, 011. 000 3,011. 500
CY 0. 000 0. 00
5. 00000 3,011. 500 15, 057. 50
0095 206-00065  STRUCTURE BACKFI LL (FLOW FI LL) 10. 000 10. 000
cY 0. 000 0. 00
80. 00000 10. 000 800. 00
0100 206-00100  STRUCTURE BACKFI LL (CLASS 1) 2,183. 000 2,221.000
CY 0. 000 0. 00
12. 00000 2,221.000 26, 652. 00
0105 206-01750  SHORI NG 1. 000 1. 000
LS 0. 000 0. 00
80, 000. 00000 1. 000 80, 000. 00
0110 207-00205 TOPSO L 13, 064. 000 13, 064. 000
CcY 0. 000 0.00

4. 00000 13, 064. 000 52, 256. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0115 207-00305 WETLAND TOPSO L 960. 000 960. 000
cy 0. 000 0. 00
8. 00000 960. 000 7, 680. 00
0120 208-00011  EROSI ON BALES (VWEED FREE) 721.000 721. 000
EACH 0. 000 0. 00
14. 00000 721. 000 10, 094. 00
0120 MATERI AL ALLOMNCE EROSI ON BALES(VEED FREE) 0. 000
EACH 0. 000 0.00
4. 50000 0. 000 0. 00
0125 208-00020 *SILT FENCE 10, 787. 000 10, 787. 000
LF 0. 000 0. 00
1. 00000 10, 787. 000 10, 787. 00
0130 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0135 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0140 210-00010 RESET MAI LBOX STRUCTURE 3.000 3. 000
EACH 0. 000 0.00
200. 00000 3.000 600. 00
0145 210-00015 RESET END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 210-00750  *RESET LI GHT STANDARD 1. 000 1. 000
EACH 0. 000 0.00
345. 00000 1. 000 345. 00
0155 210-00760 *RESET LUM NAI RE 1. 000 1. 000
EACH 0. 000 0. 00
165. 00000 1. 000 165. 00
0160 210-01130 *RESET GUARDRAIL TYPE 3 841. 000 841. 000
LF 0. 000 0.00
8. 00000 841. 000 6, 728. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - ROADWAY
0165 210-01200 *RESET END ANCHORAGE 3.000 3. 000
EACH 0. 000 0.00
500. 00000 3.000 1, 500. 00
0170 212-00006  *SEEDI NG ( NATI VE) 23. 500 26.210
ACRE 0. 000 0.00
750. 00000 26. 210 19, 657. 50
0175 213-00002 *MJLCH NG (VEED FREE HAY) 6. 100 6. 100
ACRE 0. 000 0.00
925. 00000 6. 100 5, 642. 50
0180 213-00061  *MJLCH TACKI FI ER 914. 000 914. 000
LB 0. 000 0.00
4.70000 914. 000 4,295. 80
0185 214-01010 *BRUSH LAYER CUTTI NG 800. 000 800. 000
EACH 0. 000 0.00
3.85000 800. 000 3, 080. 00
0190 215-00600  *TRANSPLANT PLUG 6, 180. 000 6, 180. 000
EACH 0. 000 0.00
5. 00000 6, 180. 000 30, 900. 00
0195 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 11, 547. 000 11, 546. 640
5% 0. 000 0.00
11. 00000 11, 546. 640 127, 013. 04
0200 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 91, 361. 000 91, 361. 000
sy 0. 000 0.00
1. 40000 91, 361. 000 127, 905. 40
0205 250-00110 HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0210 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
TON 0. 000 0.00
15. 00000 0. 000 0. 00
0215 304-09000 AGGREGATE BASE COURSE (SPECI AL) 0. 000 0. 000
cY 0. 000 0.00
26. 00000 0. 000 0. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13131-BID ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO. 0016 16: 16: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0220 403-33821  HOT BI TUM NOUS PAVEMENT ( GRADING S) (100) (PG 58-28) 43, 163. 610 43, 163. 610
TON 0. 000 0. 00
34. 50000 43,163. 610 1, 489, 144. 55
0220 MATERI AL ALLOMNCE 7/ 8" LARGE AGGREGATE 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE 1/2 FI NE AGGREGATE 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE 1/2 FI NE AGGREGATE 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE CRUSHER FI NES 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE CRUSHER FI NES 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE 1/2" ROCK (DRY HAUL) 0. 000
TON 0. 000 0. 00
2.50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE 1/2" FI NE AGGREGATE 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE CRUSHER FI NES 0. 000
TON 0. 000 0. 00
6. 50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE 1/2" AGGREGATE (DRY HAUL) 0. 000
TON 0. 000 0. 00
2.50000 0. 000 0. 00
0220 MATERI AL ALLOMNCE CRUSHER FI NES (DRY HAUL) 0. 000
TON 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13131-BI D ESTI MATE RUN
PRQJECT: NH 0242- 031 ESTI MATE NO. 0016
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0220 MATERI AL ALLOWANCE 1/ 2" AGGREGATE (DRY HAUL) 0. 000
TON 0. 000 0.00
2.50000 0. 000 0.00
0220 MATERI AL ALLOWANCE CRUSHER FI NES ( DRY HAUL) 0. 000
TON 0. 000 0.00
2. 50000 0. 000 0.00
0220 MATERI AL ALLOWANCE 7/ 8" AGGREGATE (DRY HAUL) 0. 000
TON 0. 000 0.00
2.50000 0. 000 0.00
0220 MATERI AL ALLOWANCE HBP AGGREGATES, 7/ 8, 1/ 2 AND FI NES 0. 000
TON 0. 000 0.00
8. 27000 0. 000 0.00
0225 411-10255  EMULSI FI ED ASPHALT (SLOW SETTI NG 9, 705. 000 11, 983. 000
GAL 0. 000 0.00
0.01000 11, 983. 000 119. 83
0230 420-00110 GEOTEXTI LE ( DRAI NAGE) (CLASS A) 696. 000 695. 800
5% 0. 000 0.00
2.00000 695. 800 1, 391. 60
0235 420-00200  GECTEXTILE (WEED BARRI ER) 16, 982. 000 16, 982. 000
Sy 0. 000 0.00
1. 50000 16, 982. 000 25,473. 00
0240 506-00012 R PRAP ( SPECI AL) 5. 000 5. 000
EACH 0. 000 0.00
250. 00000 5.000 1, 250. 00
0245 506-00209  RIPRAP (9 | NCH) 192. 000 192. 300
cY 0. 000 0.00
35. 00000 192. 300 6, 730. 50
0250 506-00218 R PRAP (18 | NCH) 952. 000 952. 000
cY 0. 000 0.00
38. 00000 952. 000 36, 176. 00
0255 506-00224  RIPRAP (24 I NCH) 209. 000 209. 000
cY 0. 000 0.00

40. 00000 209. 000 8, 360. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 SITE A - ROADWAY
0260 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 40. 000 40. 000
TON 0. 000 0.00
100. 00000 40. 000 4, 000. 00
0265 601-03030 CONCRETE CLASS D (BOX CULVERT) 955. 400 955. 440
cy 0. 000 0.00
325. 00000 955. 440 310, 518. 00
0270 602- 00000  REI NFORCI NG STEEL 143, 325. 000 143, 325. 000
LB 0. 000 0.00
0. 45000 143, 325. 000 64, 496. 25
0270 MATERI AL ALLOWANCE REI NFORCI NG STEEL 0. 000
LB 0. 000 0.00
0. 23000 0. 000 0. 00
0275 602-00020 REINFORCI NG STEEL (EPOXY COATED) 20, 946. 000 20, 946. 000
LB 0. 000 0.00
0. 65000 20, 946. 000 13, 614. 90
0275 MATERI AL ALLOWANCE REI NFORCI NG STEEL ( EPOXY COATED) 0. 000
LB 0. 000 0.00
0. 30000 0. 000 0. 00
0280 604-00305 |INLET TYPE C (5 FOOT) 6. 000 6. 000
EACH 0. 000 0.00
2, 500. 00000 6. 000 15, 000. 00
0280 MATERI AL ALLOWANCE | NLET TY C (5 FT.) 0. 000
EACH 0. 000 0.00
1, 028. 00000 0. 000 0.00
0285 604-00310 I NLET TYPE C (10 FOOT) 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7, 000. 00
0285 MATERI AL ALLOWANCE | NLET TY C (10 FOOT) 0. 000
EACH 0. 000 0.00
1, 806. 00000 0. 000 0.00
0290 604-00520 I NLET TYPE D (20 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
6, 500. 00000 1. 000 6, 500. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13131-BI D ESTI MATE RUN
PRQJECT: NH 0242-031 ESTI MATE NO 0016
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0290 MATERI AL ALLOMNCE | NLET TYD ( 20FT) 0. 000
EACH 0. 000 0.00
4,728.00000 0. 000 0. 00
0295 604-30000 MANHOLE SLAB BASE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0295 MATERI AL ALLOMNCE MH SLAB BASE ( SPEC) 0. 000
EACH 0. 000 0.00
927. 00000 0. 000 0. 00
0300 604-39005 MANHOLE SPECI AL (5 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0300 MATERI AL ALLOMNCE MH SPEC (5FT) 0. 000
EACH 0. 000 0.00
619. 00000 0. 000 0. 00
0305 604-39015 MANHOLE SPECI AL (15 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0305 MATERI AL ALLOMNCE MH SPEC( 15FT) 0. 000
EACH 0. 000 0.00
1, 271. 00000 0. 000 0. 00
0310 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 8, 569. 000 8, 569. 000
LF 0. 000 0. 00
11. 00000 8, 569. 000 94, 259. 00
0315 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 771.000 771. 000
LF 0. 000 0.00
100. 00000 771. 000 77, 100. 00
0320 606-01340 *END ANCHORAGE TYPE 3D 17. 000 17. 000
EACH 0. 000 0. 00
475. 00000 17. 000 8, 075. 00
0325 606-01385  *TRANSI TI ON TYPE 3J 2.000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2, 200. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0330 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 21. 000 21. 000
EACH 0. 000 0.00
1, 200. 00000 21. 000 25, 200. 00
0335 607-00005 *END PCST 47.000 47.000
EACH 0. 000 0.00
100. 00000 47.000 4,700. 00
0340 607-00010  *CORNER AND LI NE BRACE PCST 78. 000 78. 000
EACH 0. 000 0.00
110. 00000 78. 000 8, 580. 00
0345 607-01000 *FENCE BARBED WRE W TH METAL PCSTS 14, 583. 000 14, 583. 000
LF 0. 000 0.00
1. 05000 14, 583. 000 15,312, 15
0350 607-01010 *FENCE BARBED WRE W TH METAL PCSTS (SPECI AL) 5, 606. 000 5, 606. 000
LF 0. 000 0.00
1. 20000 5, 606. 000 6, 727. 20
0355 607-11525  *FENCE (PLASTI Q) 698. 000 698. 000
LF 0. 000 0.00
5. 00000 698. 000 3, 490. 00
0360 607-32000 *FENCE Pl CKET SNOW 1, 943. 000 1, 943. 000
LF 0. 000 0.00
2.50000 1, 943. 000 4, 857. 50
0365 607-53172 *FENCE CHAIN LINK (72 I NCH) 241. 000 241. 000
LF 0. 000 0.00
12. 00000 241. 000 2,892. 00
0370 607-60003 *3 FOOT GATE WALK 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0375 607-60116 *16 FOOT GATE 5. 000 5. 000
EACH 0. 000 0.00
250. 00000 5. 000 1, 250. 00
0380 607-60117 *16 FOOT GATE (SPECI AL) 5. 000 5. 000
EACH 0. 000 0.00

260. 00000 5. 000 1, 300. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0385 607-60120 *20 FOOT GATE 5. 000
EACH 0. 00
300. 00000 1, 500. 00
0390 607-60316 *16 FOOT GATE TWN 0. 000
EACH 0. 00
500. 00000 0. 00
0395 608-00026  CONCRETE BI KEWAY (6 | NCH) 522. 000
5% 0. 00
40. 00000 20, 880. 00
0400 609-60011 *CURB TYPE 6 (SECTION M 7, 087. 000
LF 0. 00
4. 50000 31, 891. 50
0405 612-00001  *DELI NEATOR (TYPE I) 74. 000
EACH 0. 00
14. 00000 1, 036. 00
0410 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 409. 000
LF 0. 00
13. 35000 5, 460. 15
0415 613-10000 *WRING 1. 000
LS 0. 00
2, 250. 00000 0.00
0420 613-34400 *LI GHT STANDARD METAL (40 FOOT) 2.000
EACH 0. 00
1, 930. 00000 3, 860. 00
0425 613-40000 *CONCRETE FOUNDATI ON PAD 3. 000
EACH 0. 00
537. 00000 1, 611. 00
0430 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 2.000
EACH 0. 00
538. 00000 1,076. 00
0435 614-00011  *SIGN PANEL (CLASS I) 447.000
SF 0. 00
22. 00000 9, 834. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0440 614-00012 *SI GN PANEL (CLASS I1) 18. 000 18. 000
SF 0. 000 0. 00
25. 00000 18. 000 450. 00
0445 614-00013 *SIGN PANEL (CLASS I11) 0. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0450 614-00200 *STEEL SI GN PCST (U 2) 40. 000 40. 000
LF 0. 000 0. 00
4.00000 40. 000 160. 00
0455 614-00612 *STEEL SI GN PCST (W 6X12) 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0460 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 1, 027. 000 1, 027. 000
LF 0. 000 0. 00
8. 50000 1, 027. 000 8,729.50
0465 614-01552 *STEEL SIGN PCOST (2.5 I NCH ROUND) ( SLI PBASE) 24.000 24.000
LF 0. 000 0. 00
30. 00000 24.000 720. 00
0470 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0475 614-80312 *BARRI CADE ( TYPE 3 F-B) 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0480 615-00050 EMBANKMENT PROTECTOR TYPE 5 14.000 14. 000
EACH 0. 000 0. 00
1, 800. 00000 14.000 25, 200. 00
0485 617-00012 12 I NCH CULVERT PI PE 130. 000 130. 000
LF 0. 000 0. 00
38. 00000 130. 000 4, 940. 00
0485 MATERI AL ALLOMANCE 12 | NCH CULVERT PI PE 0. 000
LF 0. 000 0. 00

6. 77000 0. 000 0. 00



CONTI D C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0490 617-00018 18 | NCH CULVERT Pl PE 398. 000 398. 000
LF 0. 000 0.00
40. 00000 398. 000 15, 920. 00
0490 MATERI AL ALLOWANCE 18 | NCH CULVERT Pl PE 0. 000
LF 0. 000 0.00
9. 08000 0. 000 0.00
0495 617-00021 21 | NCH CULVERT Pl PE 66. 000 66. 000
LF 0. 000 0.00
42.00000 66. 000 2,772.00
0495 MATERI AL ALLOWANCE 21 | NCH CULVERT Pl PE 0. 000
LF 0. 000 0.00
33. 45000 0. 000 0.00
0500 617-00024 24 | NCH CULVERT Pl PE 1, 557. 000 1, 557. 000
LF 0. 000 0.00
50. 00000 1, 557. 000 77, 850. 00
0500 MATERI AL ALLOWANCE 24 | NCH CULVERT Pl PE 0. 000
LF 0. 000 0.00
11. 61000 0. 000 0.00
0505 617-00030 30 | NCH CULVERT Pl PE 122. 000 122. 000
LF 0. 000 0.00
60. 00000 122. 000 7,320. 00
0505 MATERI AL ALLOWANCE 30 | NCH CULVERT 0. 000
LF 0. 000 0.00
18. 27000 0. 000 0.00
0510 617-00036 36 | NCH CULVERT Pl PE 135. 000 135. 000
LF 0. 000 0.00
65. 00000 135. 000 8, 775. 00
0510 MATERI AL ALLOWANCE 36 | NCH CULVERT 0. 000
LF 0. 000 0.00
22.38000 0. 000 0.00
0515 617-00048 48 | NCH CULVERT Pl PE 94. 000 94. 000
LF 0. 000 0.00

96. 00000 94. 000 9, 024. 00
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PCN: 13131-BI D ESTI MATE RUN
PRQJECT: NH 0242- 031 ESTI MATE NO. 0016
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0515 MATERI AL ALLOMNCE 48 | NCH CULVERT Pl PE 0. 000
LF 0. 000 0.00
20. 06000 0. 000 0. 00
0520 621-00450 DETOUR PAVENENT 3, 674. 000 3, 674. 280
sy 0. 000 0. 00
14. 00000 3, 674. 280 51, 439. 92
0525 625-00000 *CONSTRUCTI ON SURVEY! NG 0. 990 0. 990
LS 0. 000 0.00
55, 000. 00000 0. 990 54, 450. 00
0530 626-00000  *MOBI LI ZATI ON 0. 980 0. 980
Ls 0. 000 0. 00
250, 000. 00000 0. 980 245, 000. 00
0535 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0540 627-00001  *PAVEMENT MARKI NG PAI NT 343. 000 342. 890
GAL 0. 000 0. 00
60. 00000 342. 890 20, 573. 40
0545 627-00004  *EPOXY PAVENENT MARKI NG 2, 226. 000 2, 226. 000
SF 0. 000 0.00
1. 10000 2, 226. 000 2, 448. 60
0550 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 14, 917. 000 14, 917. 000
SF 0. 000 0. 00
9. 25000 14, 917. 000 137, 982. 25
0555 627-02000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 502. 000 502. 000
SF 0. 000 0.00
18. 00000 502. 000 9, 036. 00
0560 630-00000 *FLAGE NG 2, 680. 000 2, 686. 000
HOUR 0. 000 0. 00
23. 00000 2, 686. 000 61, 778. 00
0565 630-00007  *TRAFFI C CONTROL | NSPECTI ON 313. 000 313. 000
DAY 0. 000 0.00

110. 00000 313. 000 34, 430. 00



CONTI D: C13131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0570 630-00012  *TRAFFI C CONTROL MANAGEMENT 147. 000 147. 000
DAY 0. 000 0.00
450. 00000 147. 000 66, 150. 00
0575 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 800
EACH 0. 200 330. 00
1, 650. 00000 2.000 3, 300. 00
0580 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 14. 000 12. 600
EACH 1. 400 308. 00
220. 00000 14. 000 3, 080. 00
0585 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 40. 000 36. 000
EACH 4. 000 440. 00
110. 00000 40. 000 4, 400. 00
0590 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 34. 000 30. 600
EACH 3. 400 748. 00
220. 00000 34. 000 7, 480. 00
0595 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 100 330. 00
3, 300. 00000 1. 000 3, 300. 00
0600 630-80360 *DRUM CHANNELI ZI NG DEVI CE 300. 000 270. 000
EACH 30. 000 3, 600. 00
120. 00000 300. 000 36, 000. 00
0605 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,592. 000 2, 332. 800
LF 259. 200 6, 480. 00
25. 00000 2,592. 000 64, 800. 00
0610 630-80380  *TRAFFI C CONE 100. 000 90. 000
EACH 10. 000 200. 00
20. 00000 100. 000 2, 000. 00
0615 630-85115 | MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 5. 000 4. 500
EACH 0.500 7, 000. 00
14, 000. 00000 5. 000 70, 000. 00
0620 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13131-BID ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 SITE A - ROADWAY
0625 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 47, 068. 700 46, 253. 770
FA 0. 000 0. 00
1. 00000 46, 253. 770 46, 253. 77
0640 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70035 F/ A PAVEMENT SMOOTHNESS | NCENTI VE 3, 559. 650 3, 559. 650
FA 0. 000 0. 00
1. 00000 3, 559. 650 3, 559. 65
0650 700-70070 F/ A OBTAIN POWER SOURCE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700-70110 F/A INSTALL POWER SOURCE CONNECTI ON 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70035 F/ A ASBESTOS | NSPECTI ON ABATEMENT WORK 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 304-06007 ABC (CL 6) 3, 241. 000 3, 241. 000
cy 0. 000 0. 00
23. 83000 3, 241. 000 77,233.03
0840 625-00001  CONST SURVEYI NG ( HOUR) 14. 000 13. 500
HOUR 0. 000 0. 00
100. 00000 13. 500 1, 350. 00
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PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 SITE A - ROADVWAY

0845 900- 00006 ADDED | TEM ( DOLLAR)/ SUBCONTRACTOR LI EN - SPECTRUM 0. 000 -12,903. 000
GEQWATI CS
DOL 0. 000 0. 00
1. 00000 -12,903. 000 -12,903. 00
0850 900-00014 ADDED | TEM (LUMP SUM/ 2 LI GHT STANDARD METAL (40 FT) 1. 000 1.000
& 2 LUM NAI RES HPS (400 WATT)
LS 0. 000 0.00
5, 660. 05000 1. 000 5, 660. 05
0855 900-00014 ADDED | TEM (LUMP SUM / 1.000 0. 000
LS 1. 000 26, 281. 20
26, 281. 20000 1.000 26, 281. 20
0860 900-00014 ADDED | TEM (LUMP SUM / 1. 000 0. 000
LS 0. 000 0.00
3, 441. 80000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,996, 033.43 % 45,717.20% 4,979, 066. 91
CAT NO0201 SITE B - ROADWAY

0670 201-00000 CLEARI NG AND GRUBBI NG 0.010 0.010
LS 0. 000 0. 00
50, 000. 00000 0.010 500. 00
0675 203-01550 DOZI NG 28. 000 28. 000
HOUR 0. 000 0. 00
110. 00000 28. 000 3, 080. 00
0680 203-01590 FRONT END LOADER ( RUBBER TI RED) 39. 000 39. 000
HOUR 0. 000 0. 00
90. 00000 39. 000 3,510. 00
0685 206- 00000 STRUCTURE EXCAVATI ON 103. 000 103. 000
CcY 0. 000 0. 00
5. 00000 103. 000 515. 00
0690 206-00100 STRUCTURE BACKFI LL (CLASS 1) 140. 000 140. 000
(14 0. 000 0. 00
12. 00000 140. 000 1, 680. 00
0695 208-00020 *SI LT FENCE 776.000 776.000
LF 0. 000 0. 00

1. 00000 776. 000 776.00
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PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SITE B - ROADWAY
0700 210-01050 *RESET CHAI N LI NK FENCE 818. 000 818. 000
LF 0. 000 0.00
5. 00000 818. 000 4, 090. 00
0705 212-00006  *SEEDI NG ( NATI VE) 1. 000 1. 000
ACRE 0. 000 0. 00
750. 00000 1. 000 750. 00
0710 213-00002 *MULCHI NG (WEED FREE HAY) 1. 000 1. 000
ACRE 0. 000 0.00
925. 00000 1. 000 925. 00
0715 213-00061  *MJILCH TACKI FI ER 100. 000 100. 000
LB 0. 000 0. 00
4. 70000 100. 000 470. 00
0720 216-00035  *SO L RETENTI ON BLANKET (PLASTI C) 340. 000 340. 000
5% 0. 000 0.00
11. 00000 340. 000 3, 740. 00
0725 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 286. 100 286. 100
TON 0. 000 0. 00
140. 00000 286. 100 40, 054. 00
0730 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 540. 000 540. 000
5% 0. 000 0.00
2. 00000 540. 000 1, 080. 00
0735 504-08100  TI MBER RETAI NI NG WALL 1, 107. 000 1, 107. 000
SF 0. 000 0. 00
50. 00000 1, 107. 000 55, 350. 00
0740 506-00212 RIPRAP (12 | NCH) 280. 000 280. 000
cy 0. 000 0. 00
36. 00000 280. 000 10, 080. 00
0745 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 119. 200 119. 200
TON 0. 000 0. 00
100. 00000 119. 200 11, 920. 00
0750 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 46. 000 46. 000
LF 0. 000 0.00
37. 00000 46. 000 1, 702. 00
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PCN: 13131-BID ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 SITE B - ROADWAY
0755 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
240. 00000 2.000 480. 00
0760 607-52900 *LINE POST (CHAIN LI NK) 72.000 72. 000
EACH 0. 000 0. 00
60. 00000 72. 000 4, 320. 00
0765 607-52910 *CORNER AND LI NE BRACE POST (CHAI N LI NK) 5. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0770 609-60011 *CURB TYPE 6 (SECTION M 80. 000 80. 000
LF 0. 000 0. 00
4. 50000 80. 000 360. 00
0775 615-00030 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0775 MATERI AL ALLOMNCE EMB. PROT TY 3 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0780 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0785 617-00012 12 | NCH CULVERT PI PE 16. 000 16. 000
LF 0. 000 0. 00
38. 00000 16. 000 608. 00
0785 MATERI AL ALLOMNCE 12 | NCH CULVERT PI PE (SI TE B) 0. 000
LF 0. 000 0. 00
6. 77000 0. 000 0. 00
0790 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 010 0.010
LS 0. 000 0. 00
55, 000. 00000 0.010 550. 00
0795 626-00000  *MOBI LI ZATI ON 0. 020 0. 020
LS 0. 000 0. 00
250, 000. 00000 0. 020 5, 000. 00
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PCN: 13131-BI D ESTI MATE RUN 04/ 04/ 2003
PRQJECT: NH 0242- 031 ESTI MATE NO 0016 16: 16: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 SITE B - ROADWAY
0800 630-00000 *FLAGG NG 39. 000 38. 500
HOUR 0. 000 0.00
23.00000 38. 500 885. 50
0805 630-00012 *TRAFFI C CONTROL MANAGENENT 7. 000 7.000
DAY 0. 000 0.00
450. 00000 7.000 3, 150. 00
CAT 0201  CURRENT AMT $  159,387.00% 0.00$% 159,375.50
CAT NO0300 SITE A - STR NO |-16-A (GAVE CROSSING) STR NO | -16-A
0810 206-00000  STRUCTURE EXCAVATI ON 1, 124. 000 1, 124. 000
cY 0. 000 0.00
5. 00000 1, 124. 000 5, 620. 00
0815 206-00100 STRUCTURE BACKFI LL (CLASS 1) 823. 000 823. 000
cy 0. 000 0.00
12. 00000 823. 000 9, 876. 00
0820 510-20100 STRUCTURAL PLATE ARCH ( SPECI AL) 124. 000 124. 000
LF 0. 000 0.00
1, 100. 00000 124. 000 136, 400. 00
0820 MATERI AL ALLOWANCE STR PA ( SPEC) 0. 000
LF 0. 000 0.00
337. 55000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 151, 896.00 $ 0.00$% 151, 896.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0825 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0830 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 16, 000. 00 $ 0.00$% 16, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 5,323,316.43$

45,717.20$ 5, 306, 338.

41



